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Discussion

LOCATION Teleconference

INVITEES Dana Hlebichuk, Sarah Mattson

ATTENDEES Rob Baumgarn (City of Willmar), Joe DeGrote (Marcus Construction),

Dana Hlebichuk (Widseth Smith Nolting & Associates, Inc.), Rick
Maursetter, Tara Rohman (Widseth Smith Nolting & Associates, Inc.),
Mary Sawatzky

CC

MEETING COMMENTS

MEETING MINUTES
ACTUAL START DATE 10/16/2020 8:00 AM

MINUTES

1. Subcommittee Recommendation:

a. Rebid the entire project next spring, following a Value-Engineering exercise could
reduce construction bids. However, a 3% escalation will need to be factored into
the current estimates.

b. Multiple packages did not receive a competitive bid. Delaying the project until next
spring and rebid the missing packages is an option to expand the available sub-
contractors pool.

2. Stadium:

a. Both of the stadium bidders bid the stadium at 240 seats, not 200. The stadium
size needs to be adjusted to reflect 200 seats.

b. Following modifications to stadium seating design, the stadium design will be
rebid.

3. Additional information is required from Jay at Anderson-Johnson before a contract can
be signed. Negotiations for quality of turf will happen after a contract is written.
4. Value Engineering: Options for value engineering include, but are not limited to:
a. Modify the height of the stadium from 8' above grade to a lower elevation, pending
a study of sight lines.
. Remove or reduce the size of the berm.
c¢. Eliminating the berm would eliminate the need for retaining walls.
d. Place dugout floor at the same grade as the field.

Next Meeting: Week of October 26, 2020.

Participants are asked to review this memorandum and advise of changes, corrections, or
additions.
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